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CHPRC-1104890

Minutes of the 200 Area Project Managers' Meeting of October 20, 2011 are attached.
Minutes are comprised of the following:

Attachment 1 Attendance Record

Attachment 2 Agreements and Issues List

Attachment 3 Action Item List

Attachment 4 Operable Units and Facilities Status
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Attachment 1

200 Area Project Managers' Status Meeting
October 20, 2011

Please print clearly and use black ink

PRINTED NAME ORGANIZATION O.U. ROLE TELEPHONE
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Attachment 2

200 Area Project Managers' Meeting
Agreements and Issues List

October 20, 2011

Agreement: None

Issue- None

Delegations for October 20, 2011 PMM meeting:

DOE/RL (RL4O) Frank Roddy for Al Farabee
Ecology Kim Welsch for Nina Menard
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CHPRC-1104890
Attachment 4

200 AREA PROJECT MANAGERS MEETING
PROJECT STATUS UPDATES

October 20, 2011
AGENDA

CENTRAL PLATEAU INNER AREA
200-WA-1
200-EA-1 OMVS & FS / CAD & PP
200-P W-1 /3/6

SVE
200-C W-5
Inner Area: Central Plateau Burial Grounds

200-S W-2
Inner Area: Central Plateau Canyons & Facilities

U Plant Canyon
B Plant Canyon/VWaste Sites

Inner Area: Central Plateau Deep Vadose Zone
200-DV-I RI/FS
200-DV-i Uranium
200-DV-1 Tc-99 Desiccation Test

BOTH INNER & OUTER AREAS
200-IS-I CMVS & FS / CAD & PP
RCRA Units

Hexone TSD Closure
Other TSD Closures

CENTRAL PLATEAU OUTER AREA
200-OA-i, 200-CW-1, and 200-CW-3 FS/PP
200-SW-i
Field Work

Rail Car Disposition
200-MG-i
200-C W-3
200-BC Control Area
West Lake
Multi-increment Sampling

Risk Assessment
Central Plateau Ecological Risk

CENTRAL PLATEAU GROUNDWATER
200-ZP-1 Interim Action
200 West P&T
200-UP-i RI/ES

S/SX Interim Action
200-BP-5 and 200-PO-1 FS
200-BP-5 TTP
Groundwater Plumes - Final Remedy
Well Decommissioning
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CH PRC-1104890
Attachment 4

FUTURE SCOPE (out-year TPA milestones)
PUREX Canyon/Waste Sites
REDOX Canyon/Waste Sites
224B Concentration Facility
224T Transuranic Storage and Assay Facility
EEICA Report(s)
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CHPRC-1104890
Attachment 4

200 AREA PROJECT MANAGERS MEETING
PROJECT STATUS UPDATES

October 20, 2011

CENTRAL PLATEAU INNER AREA

200-WA-I and BC-I EPA Lead (RL- Margo Voogd, CHPRC - Marty Doornbos)
M-015-91 A, Submit a RIIFS work plan for the 200-WA-I OU (200 West Inner
Area) to EPA, 12/31/2015.

*Work on the 200-WA-i OU Work Plan is pending additional review and
comments from RL.

Schedule Status: On Schedule

200-EA-1 Ecology Lead (RL- Doug Hildebrand, CHPRC - Marty Doornbos)
M-015-92A, Submit a RFI/CMS & RIIFS work plan for the 200-EA-1 OU
(200 East Inner Area) to Ecology, 6/3012016

*Activities associated with 241 -CX-72 (Semi Works) Characterization and the
preliminary assessment of waste sites to be included in the 200-EA-1 RI/FS WP
have been resequenced to be consistent with the funding profile; this
resequencing will not impact milestone compliance at this time.

Schedule Status: Schedule will be revised, if needed, upon recommencement of project
activities.

200-PW-1/316 EPA Lead (RL- Greg Sinton, CHPRC - Marty Doornbos)
* CHPRC completed review of the comments received to date and completed all

requested support to EPA for the Responsiveness Summary.
* The ROD was signed on September 30, 2011.
" Final activities have revolved around the appropriateness of the Plutonium

PRGs, clarification of the settling tanks will be cleaned up to meet the substantive
requirements of ARARs, and final language for the ROD.

* All activities associated with this Operable Unit ceased as of September 30, 2011
and the project will go into safe store.
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200-C W-5 EPA Lead (RL- Greg Sinton, CHPRC - Marty Doornbos)
* The ROD was signed on September 30, 2011.
" Final activities have revolved around the appropriateness of the PRGs,

supporting documentation related to PRG selection and final language for the
ROD,

" All activities associated with this Operable Unit will cease as of September 30,
2011 and the project will go into safe store.

Schedule Status: Activities associated with this Operable Unit will cease as of

September 30, 2011.

200-PW-1 Soil Vapor Extraction System (SVE): (RL-John Morse CHPRC -Mark
Byrnes)

*Both soil vapor extraction units (216-Z-9 and 216-Z-IA) are on line and are
running smoothly. The SVE unit by 216-Z-1A went down late last week but was
restarted Monday morning October 17, 2011.

Schedule Status: The SVE units will be shut down for the year on October 31, 2011.

jR!uIptqry Agqencpy Cmens

Inner Area: Central Plateau Burial Grounds

200-SW-2 Ecology Lead (RL - Doug Hildebrand, CHPRC - Marty Doornbos)
M-01 5-93A, Submit Revised RFIICMS & RIIFS work plan for the 200-SW-2
OU to Ecology, 12/3112011
M-015-9311, Submit RFI/CMS & RIIFS Report & Proposed CA DecisionlPP for
200-SW-2 to Ecology, 12/3112016

* Draft A of the Work Plan was reviewed by RL and the comments are being
incorporated.

* Activities on the Work Plan, Rev. 0 will be resequenced to be consistent with the
funding profile and the project is being prepared for Safe Store.

Schedule Status: Draft A - On Schedule. Further project will be rescheduled in
accordance with the funding profile.
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Attachment 4

Inner Area: Central Plateau Canyons and Facilities
U Plant Canyon EPA Lead (RL - Wade Woolery, CHPRC - Dottie Norman)

M-016-200A, Complete U Plant Canyon (221-U) demolition in accordance
with the RD/RAWP, 9/30/2017
M-016-200B, Complete U Plant Canyon (221-U) barrier construction in
accordance with the RDIRAWP, 9/3012021
Grout placement activities are complete. A summary of 221-U grout placement is
provided below:

______________ 22 1-U Can on Grout Overview
Planned Placed

Location Quantity Unit Quantity Unit
Drain Header 110 CY 110 CY 100%
Process Sewer 93 CY 106 CY 114%
Buoyant Vessels 670 CY 124 CY 19%
Process Cells 6084 CY 9164 CY 151%
Hot Pipe Trench 1029 CY 1455 CY 141%
Electrical Gallery 4497 CY 5461 CY 121%
Piping Gallery 4314 CY 5400 CY 125%
Ventilation Tunnel 2940 CY 1998 CY 68%
Grout Cap 400 CY 1572 CY 393%
Vent Ducts to
Stack 581 CY 329 CY 57%

Total 20318 CY 25719 CY

100% Completion as of September 3, 2011

Regulatory Documents EPA Lead (RL- Wade Woolery, CHPRC - Dottie Norman)

Schedule Status: On schedule

n~1.tpy.Aenc Comens:EPA Comment: EPA would like to have a 200 Area

D&D status meeting to discuss in more detail.

B Plant Canyon/Waste Sites Ecology Lead (RL - Naomi Bland, CHPRC - Marty
Doornbos)

M-85-IOA, Submit RIIFS work plan for the 200-CB-10U (B Plant
Canyonlassociated past practice waste sites) to Ecology, 6/30/2014

*The 200-CB-1 Decisional Draft RI/FS Work Plan was submitted from CHPRC on
August 23, 2011 and is currently in review.
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CHPRC-1104890
Attachment 4

*Due to FY12 funding limitations, all activities associated with this project ceased
as of September 30, 2011 and the project has been placed in safe store.

Schedule Status: On schedule

Inner Area: Central Plateau Deep Vadose Zone

200-DV-1 Ecology Lead (RE - Margo Voogd, CHPRC - Marty Doornbos)
M-015-IIOA, Submit RFIICMS & RIIFS work plan for the 200-DV-1 OU to
Ecology. The work plan shall include technology screening that identifies
technologies applicable for characterization, treatment, and monitoring of
Deep Vadose Zone contaminants, 313112015
M-01 5-11013, Submit CMVS & FS and PPIPCAD for the 200-DV-1 OU to
Ecology, 913012015

* The decisional draft 200-DV-1 OU SAP was completed in September.
* The Draft A Field Test Plan for the Perched/Pore Water Test in the B Area was

transmitted to Ecology in October.
" Automatic pumping of the perched water in the B Area continues.

Schedule Status: 200-DV-1 OU document development deferred in FY1 2 due to funding
constraints. Selected field activities (B Area perched/pore water test and BY Cribs
characterization) on-going.

200-DV-1 Ecology Lead (RL - John Morse, CHPRC - Glen Chronister)
M-015-1I11C, Submit uranium treatment technology field test plan as an
element of the RFI and RI for the 200-DV-1 OU to Ecology, 12/3112010

Uranium Sequestration Pilot Test:
*The FTP was submitted to Ecology in December of 2009. Funding prioritization

has re-scoped the test to conduct only a shallow (Hanford Formation) test. The
FTP/SAP will be revised following determination of FY12 funding.

Schedule Status: Budget impacts on the uranium sequestration test schedule have
resulted in the deferral of the deep (cold creek formation) test.
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200-BC-I EPA Lead (RL - John Morse, CHPRC - Glen Chronister)
M-01 5-1101), Submit technetium-99 pilot scale treatability study test
report(s) as an element of the RI for the 200-BC-II200-WA-I OUs to
EPA 6/30/2012

Desiccation Test
*The Desiccation Pilot Test was initiated on November 8, 2010 and the active

portion of the test was completed on June 30, 2011. Activities continue with the
rebound monitoring and data evaluation that will be incorporated into the test
report (TPA Milestone M-01 5-1 1 OD). The drilling of two ground truthing boreholes
and associated sampling has been completed and the analytical results will also
be folded into the test report. Drafting of the test report continues and is on track
to meet the June 30, 2012 deliverable.

Schedule Status: On schedule

BOTH INNER & OUTER AREAS

200-IS-I Ecology Lead (RL- Doug Hildebrand, OH PRO - Marty Doornbos)
M-015-90, Submit Revised RFI/CMS & RIIFS work plan for 200-IS-I to
Ecology, 12/3 1/2011I

* H PRO is addressing RL comments on the Draft A. The project will be placed in
Safe Store condition following transmittal of Draft A document.

200-EA-1 & 200-IS-I Ecology Lead (RL- Doug Hildebrand, OHPRO - Marty Doornbos)
M-015-9213, Submit CMS & FS Report(s) & Proposed CA Decision(s)IPP(s)
for the 200-EA-1 and 200- IS-I OUs (Central Plateau 200 East Inner Area) to
Ecology, 12/3112016

Schedule Status: Project will be rescheduled in accordance with the funding profile.

RCRA Units
Hexone TSD Closure Ecology Lead (RL- Kevin Leary, OHPRC - Marty Doornbos)

M-037-01, Submit Revised Closure Plan to support TSD closure of the
Hexone Storage and Treatment Facility (276-S-1411142) TSD unit,
12130/2010

*The Hexone Storage and Treatment Facility Closure Plan and SAP were
transmitted to Ecology for review on July 16, 2010. Comments were received
from Ecology on October 15, 2010. Comment resolution has been granted via
e-mail by Ecology to March 11, 2011. Based on a follow-up meeting with Ecology
the LDR variance is being withdrawn and the document rewritten to consider the

Page 7 of 14



CHPRC-1104890
Attachment 4

tanks and ancillary equipment as debris (per Ecology's e-mail of 1/26/2011).
Comment responses were submitted to Ecology on February 18, 2011. The Rev
1 finalization is pending Ecology responses to RL's response to comments.

* A meeting was held with Ecology on May 17, 2011 to discuss the SEPA
checklist.

* Having not received a meeting request from Ecology, DOE-RL contacted
Ecology on September 7, 2011 and again on September 28, 2011 requesting a
meeting to finalize and resolve comments on Rev. 1 of the Hexone Closure Plan.
DOE-RL requested that Ecology set up the meeting (without the contractor's
present per Ecology's request) and that Mr. Cliff Clark (DOE-RL's resident expert
on RCRA) be invited to this meeting.

* Ecology has requested that a meeting be set up for the second or third week of
October to restart on the permit and closure plan. Ecology's plans at this time
are to put the closure plan into the permit (Rev. 9) and to put into the permit
conditions, the requirements on what needs to be added to the closure plan.
Ecology plans to have draft permit conditions for RL's review by the meeting
date.

Schedule Status: Milestone was met ahead of schedule. Rev 1 schedule is pending
Ecology response to RL's response to comments. Document finalization schedule will
be revised upon receipt of Ecology's response.

Other TSD Closures
M-037-02, submit Revised Closure Plans to support TSD closure for five (5)
TSD Units: 207-A South Retention Basin, 216-A-29 Ditch, 216-A-36B Crib,
216-A-37-1 Crib, and 216-B-63 Trench, 06/3012014

M-037-10, Complete Unit-Specific Closure Requirements According To The
Closure Plan(s) For seven (7) TSD Units: 207-A South Retention Basin, 216-
A-29 Ditch, 216-A36B Crib, 216-A-37-1 Crib, 216-B-63 Trench, Hexone
Storage and Treatment Facility (276-S-141/142), and 241-CX Tank System
(241 -CX-70I7 1/72), 9/30/2020

M-037-1 1, Complete unit-specific closure requirements for two (2) TSD
Units; 216-B-3 Main and Pond system and 21 6-S-10 Pond and Ditch,
9/30/2016
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CENTRAL PLATEAU OUTER AREA

200-C W-1, 200-C W-3, 200-OA-1 EPA Lead (RL - Margo Voogd, CHPRC -Marty
Doornbos)

M-015-3813, Submit a revised FS Report and revised PP(s) for 200-C W-1,
200-CW-3, and 200-OA-1 OUs for Waste Sites in the Outer Area of the
Central Plateau to EPA, 10/30/2014

*Decisional Draft A Outer Area RIIFS work plan and SAP are in DOE review.

M-037-03, Submit Revised Closure Plans to support TSD closure for two (2)
TSD Units: 216-13-3 Main Pond system, and 21 6-S-10 Pond and Ditch,
4/30/2012

Schedule Status: TBD

200-SW-I Ecology Lead (RL: Kevin Leary, CHPRC - Marty Doornbos)
0 EA released for public review August 29, 2011.

Schedule Status: Nez Perce requested a 30 day extension for their comments,
comment period has been extended to November 14, 2011.

Field Work
Railcars Disposition EPA Lead (RL: Frank Roddy, CHPRC - Dottie Norman)

*Removal Action Report, Revision 0 was approved and submitted to the
Administrative Record.

Schedule Status: Complete

200-MG-I EPA/Ecology Lead (RL: Frank Roddy, CHPRC - Bob Cathel)
* Waste site 600-28 1 Response Action Reports and Reclassification Forms have

been completed in September.
" Waste site 2 16-S-26 Response Action Reports and Reclassification Forms have

been completed in September.
* Waste site 600-228 Response Action Reports and Reclassification Forms have

been completed in September.
" Waste site 216-S-1 9 Response Action Reports and Reclassification Forms have

been completed in September.
" Waste site 200-W-148-PL Response Action Reports and Reclassification Forms

have been completed in September.
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Schedule Status: On schedule

RpgjLt~ry.AQpy mets

200-CW-3 EPA Lead (RL: Frank Roddy, CHPRC - Bob Cathel)
*The 200-CW-3 Operable Unit Interim Remedial Action Report Rev 0 has been

submitted to EPA.

Schedule Status: On schedule

200-BC Control Area (1BCCA) EPA Lead (RL - Doug Chapin, CHPRC - Randy
Havenor)

* FY 2010 - FY 2011 BCCA (Waste Site UPR-200-E-83) On-Scene Coordinator
(OSC) Report (for the 200-OA-1 OU):

o In September 2011, the BCCA OSC Report (DOE/RL-201 1-101, Rev. 0) ,
was approved by RL and EPA, and documented the following FY 2010
and 2011 (August 2009 through July 2011) BCCA CERCLA NTCRA work
for the 200-OA-1 OU AR, per requirements of the BCCA North RAWP
(DOE/RL-2008-22. Rev. 0, June 2008):

"BCCA North Zone A: Remediation (field excavation of
contaminated soil) of the entire Zone A area (-140 acres) was
completed with -463,000 tons disposed of at ERDF. CERCLA
post-soil removal verification survey measurements were
completed for 100% of the Zone A area. Final down post surveys
to release this area from radiological controls were also completed.

" BCCA North Zone B: Remediation (field excavation of
contaminated soil) of numerous hot spots in the Zone B area (-15
acres out of -3,600 acres) was completed with -20,000 tons
disposed of at ERDF. Although major differing volumetric site
conditions (additional hot spots) in Zone B were identified for future
remediation, DOE reprioritization of funding to other higher priority
projects (non-BCCA) impacted the resolution and potential funding
to complete the hot spots cleanup within the entire Zone B area.
CERCLA post-soil removal verification survey measurements were
completed for -42% of the Zone B area (-1,500 acres of the
periphery of Zone B). Final down post surveys to release this area
from radiological controls were also completed.

" Reflecting the above, the OSO Report also documents the current
conditions of the BCCA North Zones A and B until the removal
action or a remedial decision is completed for the entire BCCA
waste site, which includes Zone C (-4,700 acres), the southern half
of the waste site.
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Schedule Status: RL is transmitting the OSC report to the regulators and the AR;
correspondence is underway.

REp~u4jatpryAgeqncy .Commen-ts:

Risk Assessment

Central Plateau Ecological Risk Assessment EPA/Ecology Lead (RL - Jim Hansen,
CHPRC - John Lowe)

* Finalizing Biointrusion report (CHPRC-00651) for publication.

Schedule Status:

flw~..Qy.~~ CoQmments:

CENTRAL PLATEAU GROUNDWATER
200-ZP-1 Interim Action EPA Lead (RL - John Morse, CHPRC - Mark Byrnes)

* System is online pumping water at 381 gallons per minute (gpm).
* The two T Tank Farm Tc-99 wells are pumping water to ETF at -22 gpm. A

recently detected leak in the line to ETF has been repaired. Flow rates are down
to support ETF maintenance activities.

* The 2010 Annual Performance Summary Report for the 200-ZP-1 and 200-UP-i
Operable Units was transmitted to EPA and Ecology on August 5, 2011.

* Groundwater modeling runs are complete. This modeling utilized most recent
depth-discrete groundwater analytical data. The report presenting the result is
currently being released.

* Fifteen extraction and five injection wells have been installed at this time. Drilling
of the next set of 6 injection wells began on March 16, 2011. Injection well
08064 has reached total depth at 451 feet below ground surface and is under
construction. Injection well C8066 has reached total depth at 457 feet and
currently is under construction. Injection well C8065 has reached total depth at
476 feet and is completing construction. Injection wells C8068, 08069, and
08386 are at depths of 225.5 feet, 377.5 feet, and 287 feet.

Schedule Status: On schedule.

Rp~!p~qy.,6_qqgy..Qrnmments:
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200 West Area GW Treatment Facility EPA Lead (RL - John Morse, CHPRC - Mark
Byrnes)

M-01 6-1 24, Submit 200-ZP-1 Remedial Design Report, 8/3112010
M-016-122, Begin Phase 1 Operation of 200W Pump and Treat System,
12/3112011

" 200W P&T KPP, RL-0030.RI. 1 - Construction 200 West Groundwater Pump
and Treat Major System Components, is 100% complete. Final bulk construction
KPP related execution in process - bulk construction of Biological building -

complete.
* Radiological Building: Working on construction punchlist items. HVAC ATP

complete. Fire system ATP initiated. Installation of concrete apron is 85%
complete.

* BIO Building and BIO Pad: Construction punchlist activities continue.
Civil/Structual; ongoing grouting of equipment, continued touch up painting.
Continued final site preparation. Bio Pad penetrating floor sealer 100%
complete. Continued installation of concrete aprons. Fire alarm system ATP
initiated on October 14, 2011.

* Startup and Testing: All 29 CATs completed

Schedule Status: On schedule.

200-UP-I EPA Lead (RL - Naomi Bland, CHPRC - Curt Wittreich)
M-01 5-1 7A, Submit a 200-UP-I RI and FS Report and PP to EPA, 9/3012010

0 Met with EPA on August 23, 2011 to refine the range of P&T alternatives to be
presented in the proposed plan and RI/FS report. Additional modeling is
underway to support the refined alternatives and will push completion of the
RI/FS and Proposed Plan to FY12.

Schedule Status: M-0 15-17A completed September 27, 2010

SISX Tank Farm Interim Action EPA/Ecology Lead (RL - Naomi Bland,
CHPRC - Curt Wittreich)

M-01 6-120, GW Treatment System <50 gpm for Tc-99 Plume at SISX Tank
Farm, 8/3112012

*Construction of the WMA S-SX extraction system continued. CAT for the
building was initiated and is expected to be completed in October. The first of 3
extraction wells was completed, well completion at the second well is underway,
and drilling of the third well in underway. Baseline water level monitoring
continued.
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Schedule Status: Completion of the construction of the extraction system by February
28, 2012 is planned. A TPA change request was approved to extend the milestone to
August 31, 2012 to better align with the 200 West Treatment Facility startup schedule.

200-13P-5, P0-I Ecology Lead (RL - John Morse, CHPRC - Curt Wittreich)
M-01 5-21 A, Submit a 200-BP-5 and 200-PO-1 OU FS Report and PP(s) to
Ecology, 6130/2015

*A final redline incorporating Ecology comments (RCR) on the Draft A 200-PO-1
RI Report was provided to Ecology for a final check.

Schedule Status: A TPA change request was approved to extend the milestone by 30
months.

j~pq!4ato.Qr~mments

200-BP-5 Ecology Lead (RL - John Morse, CHPRC - Curt Wittreich)
M-015-82A, Submit Treatability Test Plan as Amendment of 200-BP-5 WP,
1213112010
M-015-8213, Initiate 200-BP-5 Aquifer Tests Within 6 months of TTP
Approval, approval of TPP + 6 months

*Baseline water leveling monitoring continued. Construction activities for the
treatability test system continued (including road crossing construction and
HDPE pipe bonding and layout.

Schedule Status: M-01 5-82A completed. M-01 5-82B was completed/met with the
start of test construction, as defined in the test plan. Issued a milestone completion
letter to EPA and Ecology on August 9, 2011.
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FUTURE SCOPE (out-year TPA milestones)
PUREX Canyon/Waste Sites Ecology Lead (RL - Frank Roddy, CHPRC - Marty
Doornbos)

M-85-20A, Submit RI/FS Work Plan for 200-CP-1 OU (PUREX
Canyon/associated past practice waste sites) to Ecology, 9/30/2015

REDOX Canyon/waste sites EPA Lead (RL - Naomi Bland, CHPRC - Marty
Doornbos)

M-85-30A, Submit Rl/FS Work Plan for 200-CR-I OU (REDOX
Canyon/associate past practice waste sites) to EPA, 12/31/2017

224B Concentration Facility Ecology Lead (RL- Kevin Leary, CHPRC - Marty
Doornbos)

M-085-50, Submit revised removal action work plan for the 224B
Concentration Facility in accordance with the Action Memorandum for the
Non-Time Critical Removal Action for the 224-B Plutonium Concentration
Facility (DOEIRL-2004-36). A change package with a completion milestone
will accompany the submittal of the work plan. 12/31/2015

224T Transuranic Storage and Assay Facility EPA Lead (RL- Kevin Leary, CHPRC -
Marty Doornbos)

M-085-61, Submit removal action work plan for the 224T Transuranic
Storage and Assay Facility in accordance with the Action Memorandum for
the Non-Time-Critical Removal Action for the 224-T Plutonium
Concentration Facility (DOE/RL-2004-68). A change package with a
completion milestone will accompany the submittal of the work plan.
12/31/2025

EEICA Report(s) EPA & Ecology Lead (RL - Bobby Long, CHPRC, Dottie Norman)
M-85-60, Complete EEICA report(s) for all Tier 2 facilities listed in
Appendix JI, 3/31 1201 8

GW Plumes EPA/Ecology Lead (RL - John Morse)
M-016-119-TOI, Remedy in Place to Contain GW Plumes in 200 NPL Area,
12131/2020

*Draft Annual Report provided to EPA and Ecology.
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